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Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SDMS Document ID

2022497

Time Period: j 20SEP03 26SEP03 Report # 010

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

77

12,471.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

12,471.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03

15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
45
0
0

30
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Six homes remediated to backfill this week, for a total of forty-two homes completed to date.
• One hundred-twenty restoration agreements completed.
• Sixteen Completion Agreements obtained.
• Out-of-town crew rotated back on 9/22/04.

Upcoming Project Activities

Four restoration appointments scheduled for next week.
Six homes scheduled for remediation for next week.

Confidential Page 1 of 2 7/19/2004



Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
36

126,252

To Date
42

157,539*

Comment

'approximate total

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
26 SEP 03
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